ID WBS Task Name Contact | Resource Duration
Initials

176 3.51.224.1 REX ops drains and take production fwd node offline AL SS 1 day
177 3.5.1.2.2.4.2 REX ops installs software on production fwd node (dOsrv15) AL SS 1 day
178 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS 1 day
179 3.5.1.2.2.4.4 Admins and REX ops configure production fwd node AL FEF,SS 2 days
182 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS 1 day
183 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS 2 days
184 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS 1 day
185 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS 2 days
190 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS 1 day
191 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS 1 day
244 3.5.2.1.1 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG SS 1 day
192 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG 2 days
245 35214 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day
247 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG SS 1 day
248 3.5.21.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day
196 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS 1 day
197 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS 1 day
198 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG 2 days
235 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS 2 days
237 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 2 days
238 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days
239 3.5.8.3 Trial use of SamGrid test stand AL SS 3 days
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Start Finish Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
sIMITIw[T[Fls|s[mM[TIw|[T[F[s|sIM[T[w[T]IF[s[sIM|[TIwW[T[F[s|s[M[T[w][T
Fri 12/7/07 Fri 12/7/07 rains and take production fwd node offline

Mon 12/10/07
Tue 12/11/07
Wed 12/12/07
Fri 12/14/07
Mon 12/17/07
Wed 12/19/07
Thu 12/20/07
Fri 12/21/07
Wed 12/26/07
Wed 12/26/07
Thu 12/27/07
Fri 12/28/07
Wed 1/2/08
Fri 1/4/08
Mon 1/7/08
Tue 1/8/08
Wed 1/9/08
Mon 1/14/08
Fri 1/18/08
Wed 1/23/08
Fri 1/25/08

Mon 12/10/07
Tue 12/11/07
Thu 12/13/07
Fri 12/14/07
Tue 12/18/07
Wed 12/19/07
Fri 12/21/07
Fri 12/21/07
Wed 12/26/07
Wed 12/26/07
Fri 12/28/07
Fri 12/28/07
Wed 1/2/08
Fri 1/4/08
Mon 1/7/08
Tue 1/8/08
Thu 1/10/08
Tue 1/15/08
Tue 1/22/08
Thu 1/24/08
Tue 1/29/08

SS @—R-E)(—epid

SS @@ REX ops installs software on production fwd node (dOsrv15)
S \E\E Put fwd node back into system dOsrv15 (Nov 13)

FEF,SS

SS E—R-Ex—epidrains and take production fwd node offline

Admins and REX ops configure production fwd node

REX ops installs software on production fwd node (dOsrv66)
Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15)
Admins and REX ops configure production fwd node

SS E—R—E)(—eps-me(aus—siftware on LCG/UK fwd node

SS REX ops puts fwd node back into syst
SS g:lﬁnually clean up SamGrid job queue

' SS

SS
FEF,SS

SS,LCG [ Site and REX ops configure
PM,SSV: Test/observe auto-clean up
SS @Ma|
PM,SS ]|
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Feb 3, '08 Feb 10, '0
sIMITIWI[TI]IF[s|s[M]

Jan 27, '08
sIMITIWI[TI]IF][Ss

Jan 20, '08
sIMITIW|TI]IFI[Ss

Jan 13, '08
sIMITIwWw|TI[FI[Ss

Jan 6, '08
TIFls|sIM|TIWwW|TI[FE][S

15)

system
ueue (samgrid:.fnal.gov)

igure production fwd node

n up for SamGrid job queue

ally cleah up OSG job queue (fwd nodes)

—Mgu
SST Test/observe auto-clean up for OSG job queue
'SS REX ops installs software on LCG/Germany fwd node

REX ops puts fwd node back into system

SS
SS,LCG Site and REX ops configure production fwd node :
ss i dosrv15) | |
SS ¢ REX opsg installs software on test queue node (old samgrid)
SS E REX ops installs durable locations test machine
SS : ) Trial use of SamGlfid test stand
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Feb 17, '08

Feb 24, '08

Mar 2, '08

Mar 9, '08

Mar 16, '08

sIM|ITIWITI]IF][Ss

sIM|ITIWI[TI]IF][Ss

8
TIW[TI]IF]ISs

sIMITIW|TI]IF][Ss

sIMITIwW|TI[FI[Ss

sIMITIWI|ITI]IF][Ss

Page 4




Project: DO Grid Production Computin
Date: Tue 12/11/07

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<

Page 5




